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ESTIMATE RUN 05/17/2011

ESTIMATE SUMMARY 11:32:06

CONTID: C17648         ESTIMATE NO: 0008 PROG 2005

PCN: 17648-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION PROJECT N. PERCENT TIME:

PROJECT NO: IM0253-211                    

I-25 RUBBILIZATION PROJECT N.

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 02/17/2011 DATE TIME STARTED 05/18/2010

2500 E BRANNAN WAY DATE LET 04/08/2010 DATE WORK BEGAN

 DATE AWARDED 04/20/2010 DATE TIME STOPPED 02/15/2011

 DATE CONTRACT EXECUTED 05/13/2010 DATE ACCEPTED 02/15/2011

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,166,096.05 PARTICIPATING $ $ 276,078.02

AWARD PROJECT AMT: 4,268,360.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.10%

245,989.26

276,078.02

276,078.02

276,078.02

$

$

$

$

3,920,106.79

0.00

3,920,106.79

0.00

3,920,106.79

-64,025.41

0.00

3,856,081.38

0.00

AMOUNT DUE 3,856,081.38 276,078.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,078.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.0 TIME ALLOW: 122

ORIG TIME ALLOW: 83
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 429.000

583.000

202-00170  
 

1,012.000

SY  

5.32000 5,383.841,012.000

3,101.56

0010 Removal of Curb 2,811.000

0.000

202-00201  
 

2,811.000

LF  

3.13000 8,798.432,811.000

0.00

0015 *Removal of Concrete Pavement (Planing) 23,297.000

0.000

202-00215  
 

23,297.000

SY  

5.45000 126,968.6523,297.000

0.00

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000

SY  

2.43000 0.000.000

0.00

0025 *Removal of Guardrail Type 3 7,601.000

0.000

202-01130  
 

7,601.000

LF  

1.16000 8,817.167,601.000

0.00

0030 *Removal of Guardrail Type 7 111.000

0.000

202-01170  
 

111.000

LF  

21.17000 2,349.87111.000

0.00

0035 *Removal of Tensioned Cable Barrier 8,233.000

0.000

202-01200  
 

8,233.000

LF  

0.95000 7,821.358,233.000

0.00

0040 *Removal of End Anchorage 17.000

13.000

202-01300  
 

30.000

EACH

111.15000 3,334.5030.000

1,444.95

0045 *Sawing Concrete (8 Inch) 6,933.000

0.000

202-05008  
 

6,933.000

LF  

2.86000 19,828.386,933.000

0.00

0050 Embankment Material (Complete In Place) 0.000

8,486.000

203-00060  
 

8,486.000

CY  

18.11000 153,681.468,486.000

153,681.46

0055 Vibratory Rolling 0.000

0.000

203-01120  
 

0.000

HOUR

126.29000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 6.800

15.200

203-01500  
 

22.000

HOUR

122.30000 2,690.6022.000

1,858.96

0065 Structure Excavation 455.000

0.000

206-00000  
 

455.000

CY  

17.46000 7,944.30455.000

0.00

0070 *Erosion Log (12 Inch) 750.000

0.000

208-00002  
 

750.000

LF  

5.29000 3,967.50750.000

0.00

0075 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

21.17000 0.000.000

0.00

0080 *Gravel Bag 1,275.000

0.000

208-00034  
 

1,275.000

LF  

3.70000 4,717.501,275.000

0.00

0085 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

846.86000 1,693.722.000

0.00

0090 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

3.70000 0.000.000

0.00

0095 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

1,164.43000 4,657.724.000

0.00

0100 *Removal and Disposal of Sediment (Labor) 5.500

12.000

208-00103  
 

17.500

HOUR

31.76000 555.8017.500

381.12

0105 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

89.98000 0.000.000

0.00

0110 *Erosion Control Supervisor 290.300

6.000

208-00205  
 

296.300

HOUR

31.76000 9,410.49296.300

190.56
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Marker 0.000

0.000

210-00060  
 

0.000

EACH

158.79000 0.000.000

0.00

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000

EACH

238.18000 0.000.000

0.00

0125 *Seeding (Native) 3.660

0.000

212-00006  
 

3.660

ACRE

1,270.28000 4,649.223.660

0.00

0130 *Soil Conditioning 3.660

0.000

212-00032  
 

3.660

ACRE

3,387.43000 12,397.993.660

0.00

0130 MATERIAL ALLOWANCE Sustane 0.000

0.000ACRE

929.77500 0.000.000

0.00

0135 *Mulching (Weed Free Hay) 3.500

0.000

213-00002  
 

3.500

ACRE

1,058.58000 3,705.033.500

0.00

0140 *Mulch Tackifier 750.000

0.000

213-00061  
 

750.000

LB  

10.59000 7,942.50750.000

0.00

0140 MATERIAL ALLOWANCE Tackifier Plantago 0.000

0.000LB  

1.20800 0.000.000

0.00

0145 *Soil Retention Blanket (Straw/Coconut) 426.000

35.000

216-00041  
 

461.000

SY  

1.53000 705.33461.000

53.55

0150 *Herbicide Treatment 12,729.000

0.000

217-00000  
 

12,729.000

SY  

0.34000 4,327.8612,729.000

0.00

0155 Water Treatment 0.000

0.000

250-00310  
 

0.000

MGAL

1,937.71000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Aggregate Base Course (Class 6) 1,980.420

0.000

304-06000  
 

1,980.420

TON 

20.03000 39,667.811,980.420

0.00

0165 Aggregate Base Course (Class 6) (Special) 4,744.990

0.000

304-06009  
 

4,744.990

TON 

13.79000 65,433.414,744.990

0.00

0170 Hot Mix Asphalt (Patching) (Asphalt) 482.680

-5.420

403-00720  
 

482.680

TON 

84.66000 40,404.83477.260

-458.86

0175 *Stone Matrix Asphalt 9,777.900

0.000

403-09210  
 

9,777.900

TON 

75.79000 741,067.049,777.900

0.00

0180 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 25,205.580

0.050

403-33871  
 

25,208.630

TON 

50.76000 1,279,437.7825,205.630

2.54

0185 *Rubbilization of Concrete Pavement 71,135.000

-10,510.000

412-18050  
 

71,135.000

SY  

3.83000 232,193.7560,625.000

-40,253.30

0190 *Concrete Slope and Ditch Paving (Reinforced 7,295.000

0.000

507-00101  
 

7,295.000

LF  

20.11000 146,702.457,295.000

0.00

0195 *Concrete Class D 7.000

11.900

601-03000  
 

18.900

CY  

131.26000 2,480.8118.900

1,561.99

0200 *30x19 Inch Reinforced Concrete Pipe Elliptical 1,032.000

0.000

603-02245  
 

1,032.000

LF  

51.55000 53,199.601,032.000

0.00

0205 *30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

2.000

EACH

531.56000 1,063.122.000

0.00

0210 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

3.000

EACH

2,937.92000 8,813.763.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pipe Edge Drain 7,056.000

0.000

605-82100  
 

7,056.000

LF  

7.41000 52,284.967,056.000

0.00

0220 *Subsurface Drain Outlet 276.000

0.000

605-84000  
 

276.000

LF  

9.53000 2,630.28276.000

0.00

0225 *Guardrail Type 3 (6-3 Post Spacing) 8,757.000

-13.000

606-00301  
 

8,744.000

LF  

13.34000 116,644.968,744.000

-173.42

0230 *Guardrail Type 7 (Style CA) 131.000

0.000

606-00710  
 

131.000

LF  

95.27000 12,480.37131.000

0.00

0235 *End Anchorage Type 3D 9.000

0.000

606-01340  
 

9.000

EACH

657.90000 5,921.109.000

0.00

0240 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,075.77000 2,151.542.000

0.00

0245 *Transition Type 3L 16.000

0.000

606-01395  
 

16.000

EACH

792.87000 12,685.9216.000

0.00

0250 *Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

3,726.16000 7,452.322.000

0.00

0255 *End Anchorage (Flared) 11.000

0.000

606-02005  
 

11.000

EACH

1,482.00000 16,302.0011.000

0.00

0260 *Tensioned Cable Barrier 8,338.000

0.000

606-20010  
 

8,338.000

LF  

10.48000 87,382.248,338.000

0.00

0265 *End Anchorage (Tensioned Cable Barrier) 14.000

2.000

606-21010  
 

16.000

EACH

2,116.08000 33,857.2816.000

4,232.16
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Curb Type 6 (Section M) 6,021.000

0.000

609-60011  
 

6,021.000

LF  

11.64000 70,084.446,021.000

0.00

0275 *Delineator (Type I) 91.000

0.000

612-00001  
 

91.000

EACH

18.00000 1,638.0091.000

0.00

0280 *Delineator (Type II) 45.000

0.000

612-00002  
 

45.000

EACH

19.05000 857.2545.000

0.00

0285 *Delineator (Type III) 13.000

0.000

612-00003  
 

13.000

EACH

20.11000 261.4313.000

0.00

0290 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000

EACH

211.72000 0.000.000

0.00

0295 *Rumble Strip 25,982.000

0.000

614-80385  
 

25,982.000

LF  

0.18000 4,676.7625,982.000

0.00

0300 *Construction Surveying 0.800

0.200

625-00000  
 

1.000

L S 

9,799.17000 9,799.171.000

1,959.83

0305 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

87,238.21000 87,238.211.000

0.00

0310 *Epoxy Pavement Marking 163.000

0.000

627-00005  
 

163.000

GAL 

68.81000 11,216.03163.000

0.00

0315 *Pavement Marking Paint (Waterborne) 537.000

80.000

627-00011  
 

617.000

GAL 

35.99000 22,205.83617.000

2,879.20

0320 *Flagging 2,891.500

53.500

630-00000  
 

2,945.000

HOUR

19.05000 56,102.252,945.000

1,019.18
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Traffic Control Inspection 80.000

5.000

630-00007  
 

85.000

DAY 

63.51000 5,398.3585.000

317.55

0330 *Traffic Control Management 116.500

6.500

630-00012  
 

123.000

DAY 

396.96000 48,826.08123.000

2,580.24

0335 *Uniformed Traffic Control Coordination 24.000

21.000

630-00015  
 

45.000

HOUR

52.93000 2,381.8545.000

1,111.53

0340 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

4.000

EACH

741.00000 2,964.004.000

296.40

0345 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

4.000

EACH

37.05000 148.204.000

14.82

0350 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000

EACH

37.05000 0.000.000

0.00

0355 *Construction Traffic Sign (Panel Size A) 68.400

15.600

630-80341  
 

84.000

EACH

15.88000 1,333.9284.000

247.73

0360 *Construction Traffic Sign (Panel Size B) 74.700

24.300

630-80342  
 

99.000

EACH

26.46000 2,619.5499.000

642.98

0365 *Construction Traffic Sign (Panel Size C) 43.200

-5.200

630-80343  
 

48.000

EACH

26.46000 1,005.4838.000

-137.59

0370 *Construction Traffic Sign (Special) 370.800

41.200

630-80344  
 

412.000

SF  

10.59000 4,363.08412.000

436.31

0375 *Portable Message Sign Panel 4.500

1.500

630-80355  
 

6.000

EACH

1,058.57000 6,351.426.000

1,587.86
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

1.200

630-80358  
 

3.000

EACH

741.00000 2,223.003.000

889.20

0385 *Drum Channelizing Device 138.600

15.400

630-80360  
 

154.000

EACH

21.17000 3,260.18154.000

326.02

0390 *Drum Channelizing Device (With Light) (Flashing) 7.200

0.800

630-80363  
 

8.000

EACH

21.17000 169.368.000

16.94

0395 *Traffic Cone 389.700

43.300

630-80380  
 

433.000

EACH

7.41000 3,208.53433.000

320.85

0400 *Tubular Marker 0.000

0.000

630-80384  
 

0.000

EACH

7.41000 0.000.000

0.00

0405 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000

EACH

7.41000 0.000.000

0.00

0410 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,270.28000 1,270.281.000

0.00

0415 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.200

630-85006  
 

2.000

EACH

6,880.70000 13,761.402.000

1,376.14

0420 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

5,292.85000 10,585.702.000

1,058.57

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Asphalt Pavement Incentive 45,356.440

18,587.750

700-70012  
 

63,944.190

F A 

1.00000 63,944.1963,944.190

18,587.75

0440 F/A Fuel Cost Adjustment 0.000

376.770

700-70016  
 

377.000

F A 

1.00000 376.77376.770

376.77

0445 F/A Roadway Smoothness Incentive 31,266.990

0.000

700-70018  
 

31,266.990

F A 

1.00000 31,266.9931,266.990

0.00

0450 F/A Asphalt Cement Cost Adjustment -49,369.490

-4,425.040

700-70019  
 

-49,369.490

F A 

1.00000 -53,794.53-53,794.530

-4,425.04

0455 F/A OJT Colorado Training Program 2,786.400

0.000

700-70022  
 

2,786.400

F A 

1.00000 2,786.402,786.400

0.00

0460 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 Added Item (Dollar)/ Price Recuction - Lane Rental Fees
CO2

-45,411.000

12,286.050

900-00006  
 

-33,124.950

DOL 

1.00000 -33,124.95-33,124.950

12,286.05

0505 Added Item (Dollar)/ Price Reduction - Over Weight 
Loads CO3

-2,352.000

-212.000

900-00006  
 

-2,332.000

DOL 

1.00000 -2,564.00-2,564.000

-212.00

0510 Added Item (Dollar)/ Price Reduction - Filter Mat. Edge
Drain CO4

-505.200

0.000

900-00006  
 

-505.200

DOL 

1.00000 -505.20-505.200

0.00

0515 Added Item (Dollar)/ Price Reduction Working Time 
Violation CO 5

-13,050.000

2,550.000

900-00006  
 

-10,500.000

DOL 

1.00000 -10,500.00-10,500.000

2,550.00
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PCN: 17648-BID    ESTIMATE RUN 05/17/2011

PROJECT: IM0253-211                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Added Item (Lump Sum)/ MCR LN #1  Removal of Cable Rail
Post Bases

1.000

0.000

900-00014  
 

1.000

L S 

10,190.18000 10,190.181.000

0.00

0530 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) MCR
LN #2

0.000

0.000

614-01585  
 

0.000

LF  

35.75000 0.000.000

0.00

0535 *Modify Inlet MCR LN #3 2.000

0.000

210-04020  
 

2.000

EACH

9,042.89000 18,085.782.000

0.00

0540 Concrete Barrier (Temporary) MCR LN#4 270.000

380.000

630-80370  
 

650.000

LF  

41.10000 26,715.00650.000

15,618.00

0545 *F/A CMO #12 9,947.810

-202.990

700-70034  
 

9,947.810

F A 

1.00000 9,744.829,744.820

-202.99

0550 Added Item (Lump Sum)/ CMO#13 Pavement Failure Due To 
Foam Under Asphalt

1.000

0.000

900-00014  
 

1.000

L S 

11,832.28000 11,832.281.000

0.00

0555 Removal of Pavement Marking MCR Ln #5 47.000

0.000

202-00250  
 

47.000

SF  

3.90000 183.3047.000

0.00

0560 Added Item (Foot)/ MCR LN #6 Reset Concrete Barrrier 
(Temp)

0.000

420.000

900-00012  
 

420.000

LF  

14.81400 6,221.88420.000

6,221.88

0565 Reset Impact Attenuator MCR LN# 7  Reset Impact 
Attenuator

0.000

5.000

210-01300  
 

5.000

EACH

391.10000 1,955.505.000

1,955.50

0570 Added Item (Dollar)/ Added End Anchors 0.000

17,935.760

900-00006  
 

17,935.760

DOL 

1.00000 17,935.7617,935.760

17,935.76
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 Added Item (Dollar)/ CMO # 20 - Topsoil 0.000

41,369.310

900-00006  
 

41,369.310

DOL 

1.00000 41,369.3141,369.310

41,369.31

CAT 3,882,675.75254,628.024,128,665.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,541.18000 19,541.181.000

0.00

0480 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,561.31000 16,561.311.000

0.00

0485 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,328.51000 1,328.511.000

0.00

0600 Liquidated Damages Liquidated Damages -5.500

5.500

620-00045  
 

0.000

DAY 

3,900.00000 0.000.000

21,450.00

0650 Added Item (Dollar)/ Ready Mixed Concrete Co. Lien 
-(Double D)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 37,431.0021,450.0037,431.00CURRENT AMT0400 $ $ $

$ 3,920,106.75276,078.02$4,166,096.05$CURRENT AMTPROJECT TOTAL


